

PROJECT KALABU – MR ROY OSBOURNE



History :

NAME: Roy Osbourne

DOB: 1987

Physical Address: Kalabu Village, Naitasiri.

Level of Spinal Injury: Tetraplegia

Carer: Partner

Mr. Osbourne [28yrs] was injured from a diving accident when he was a young boy at Lami. He injured his spinal cord and had since been confined to the wheelchair.

VSIAF have been visiting Roy and found that he suffers from recurring bedsores. Recently he had an operation to his upper thigh bone.

VSIAF decided to construct a new bathroom and ramp with safety guides.

Previously, [before his operation] Roy was involved in community work with the Spinal Injury Association based at the Fiji National Council of Disabled People's Complex at Toorak, Suva.

VSIAF's intention on this Project is making daily care for Roy and his carers less workload and thus encouraging Roy continue his participation in community work.

Scope of Work:

- Dismantle old structure
- Sorting of materials from old structure
- Construction of New Bathroom
- Install new Plumbing works and digging of new waste drainage area
- Construction of new ramp & safety guide
- Replacing new roofing iron - above his bedroom area
- General Clean Up at project Site Area

Total Project Cost - \$4,500.00

- Materials [general]
- Labour
- Transport Hire
- General

The duration of work is three [3] weeks with one [1] skilled and two [2] semi-skilled workmen.

Report - Project Site Visit :

Day & Date : Saturday – 07th November, 2015.

Team : Kula McGoon & Jovilisi Ducia [W&G]

Time : 11.00am – 12.10 noon

This project commenced on Monday – 26th October, 2015.

No	Scope of works	Status	Remarks	Expected Completion Date
1	Dismantling of bathroom old structure	100 %	complete	30/10/15
2	Separation & Removal of materials from old structure	100 %	complete	30/10/15
3	Construction of New Bathroom	100 %	complete	06/11/15
4	Install new plumbing works and digging of new waste drainage area	100 %	complete	06/11/15
5	Construction of new ramp & safety guide	0 %	In progress	13/11/15
6	Replacing new roofing iron - above his bedroom area	0 %	In progress	13/11/15
7	General Clean Up at project Site Area	0 %	In progress	13/11/15

Gallery :

Before :



Old Bathroom site



Bathroom relocated from back to side of Building. Old bathroom was not accessible for Roy with rocks used as flooring, not properly concreted



Old bathroom - inside view



Outside view of old bathroom site.



After:

Bathroom area relocated to an area that was already concreted. It was previously the family's intention to construct a one bedroom [with amenities] on this space to accommodate Roy's condition.



Various side views of new bathroom site

In progress:



Construction of new ramp and safety guide



replacing roofing iron above bedroom area

Before:



After:



ii). - Construction of new Wheelchair Accessible Ramp

Before:



After: (Completed)



Kindly submitted for information only.

Kula McGoon
Secretary – VSIAF
09th November, 2015